

# HOPKINTON MAIN STREET CORRIDOR PROJECT



## CONSTRUCTION ADVISORY

**MassDOT Project Number: 606043**

**Construction Advisory No. 42**

**September 9, 2022**

Please be advised that this schedule may change due to weather and existing conditions found while performing the tasks below. This work may impact traffic and require lane and sidewalk closures limiting access to driveways and entrances to businesses.

**What to Expect for the Week of September 12, 2022, to September 16, 2022**

- Continue the service connections project wide

### **East Side of Project**

- Comcast Duct Bank work between Church Street and the 135/85 intersection
- Service connections from the Muffin House to the east project limit
- Electrical conduit work on Hayden Rowe; southbound traffic will be detoured around the Town Common via Ash Street to Park and back to Hayden Rowe. Northbound traffic on Hayden Rowe will not be impacted.

### **West Side of Project**

- Comcast Duct Bank work from the Police Station to the 135/85 intersection
- Start service connections to the property line from the Fire Station to the 135/85 intersection
- Install Conduit to connect the Fire Station traffic signals to the 135/85 signals
- Install new granite curb from West Main Street to the Fire Station
- Continue Fine Grading and Compacting sidewalks between Wood Street and the Fire Station
- Continue forming and pouring Concrete Sidewalks from Wood Street towards the Fire Station

**Working hours for the Main Street Corridor Project are from 7am to 3pm.  
No detours, one lane closures or road closures are allowed between  
7am and 9am.**

**For the most up to date information about the Main Street Corridor project please  
visit theTown's project website at <https://hopkintonmainstreet.com>**



**The Town of Hopkinton appreciates your patience and consideration while we work  
to support MassDOT's project to revitalize our downtown infrastructure.**

Scan to be brought to  
Town's project website